

## **Public Safety –**

Expansion of Public Safety Building – A needs analysis in the Procurement process.

Historic District (East of 41) Infrastructure – Programmed for FY025.

Henry Street Crosswalk – Engineering study for determining the type of pedestrian crossing system to be installed along with motor vehicle traffic control systems, and traffic patterns.

Henry Street Sidewalk – 95% designed , working through FDOT and SWFWMD permits.

Shreve Street Complete Street Improvements – Electrical design underway.

Burnt Store Traffic Signal – Still in discussions.

Complete Streets Improvements Cooper Street– Project is on hold.

Complete Streets Improvements US 17 – Project is on hold.

ADA Improvements Citywide – Ongoing

## **Public Safety and Water Quality –**

Drainage Improvements – Boca Grande Area – 100% design plans have been received. Construction anticipated to begin 12/2024.

## **Preservation of Infrastructure –**

Historic City Hall Preservation – Construction anticipated to begin late 2024.

Freeman House Preservation – 90% cost estimate due at the end of April.

Bayfront Activity Center – Finalizing FEMA requirements to allow for demolition.

## **Quality of Life –**

Henry Street Property Improvements/Connecting Points of Interest – Developers agreement for parking lot being finalized.