

Project: F2022112 Punta Gorda MAR Seawall Replacement

Date: 5/19/2023

Update No: Baseline



SEVERE PRIORITY										
FEMA PROJECT CODE	CAUSE	PRIORITY	ZONE	PROPERTY ACCOUNTS	STATUS	STREET NUMBER	STREET NAME	Staging Location	Start Date	End Date
Set up Vacant Lots / Office Trailer									5/31/2023	6/7/2023
Transport Panels									6/8/2023	6/13/2023
23	WATERLINE BOTTOM	SEVERE	PGI-SW	412223278015	OCCUPIED	5036	LA COSTA ISLAND CT	3930 / 3936 LA Costa Island CT	6/13/2023	6/16/2023
23	WATERLINE BOTTOM	SEVERE	PGI-SW	412223278016	OCCUPIED	5040	LA COSTA ISLAND CT	3930 / 3936 LA Costa Island CT	6/14/2023	6/30/2023
23	WATERLINE BOTTOM	SEVERE	PGI-SW	412223278017	OCCUPIED	5046	LA COSTA ISLAND CT	3930 / 3936 LA Costa Island CT	6/22/2023	7/4/2023
Restore Vacant Lot / Set up new staging location / Transport Panels									7/3/2023	7/7/2023
46	WATERLINE BOTTOM	SEVERE	PGI-SW	412214405026	OCCUPIED	2116	VIA VENETO	2217 Casino CT	7/10/2023	7/15/2023
46	WATERLINE BOTTOM	SEVERE	PGI-SW	412214405025	OCCUPIED	2120	VIA VENETO	2217 Casino CT	7/11/2023	7/20/2023
47	WATERLINE BOTTOM	SEVERE	PGI-SW	412214331004	OCCUPIED	2600	VIA VENETO	2217 Casino CT	7/17/2023	7/21/2023
47	WATERLINE BOTTOM	SEVERE	PGI-SW	412214331003	OCCUPIED	2608	VIA VENETO	2217 Casino CT	7/20/2023	8/3/2023
47	WATERLINE BOTTOM	SEVERE	PGI-SW	412214331002	OCCUPIED	2616	VIA VENETO	2217 Casino CT	7/28/2023	8/9/2023
47	WATERLINE BOTTOM	SEVERE	PGI-SW	412214331001	OCCUPIED	2620	VIA VENETO	2217 Casino CT	8/3/2023	8/9/2023
Restore Vacant Lot / Set up new staging location / Transport Panels									8/7/2023	8/18/2023
43	WATERLINE BOTTOM	SEVERE	PGI-SW	412214382002	OCCUPIED	2448	ST DAVIDS ISLAND CT	2435 St. Davids Island	8/21/2023	9/6/2023
40	WATERLINE BOTTOM	High	PGI-SW	412214453002	OCCUPIED	2332	ST DAVIDS ISLAND CT	2435 St. Davids Island	8/30/2023	9/12/2023
40	WATERLINE BOTTOM	High	PGI-SW	412214453001	OCCUPIED	2340	ST DAVIDS ISLAND CT	2435 St. Davids Island	9/6/2023	9/18/2023
43	WATERLINE BOTTOM	High	PGI-SW	412214382003	OCCUPIED	2440	ST DAVIDS ISLAND CT	2435 St. Davids Island	9/13/2023	9/18/2023
Restore Vacant Lot / Set up new staging location / Transport Panels									9/25/2023	9/29/2023
37	WATERLINE BOTTOM	High	PGI-SW	412214326007	OCCUPIED	1126	SAN MATEO DR	2628 Rio Plato Drive	10/2/2023	10/6/2023
37	WATERLINE BOTTOM	High	PGI-SW	412214326008	OCCUPIED	1200	SAN MATEO DR	2628 Rio Plato Drive	10/4/2023	10/17/2023
37	WATERLINE BOTTOM	High	PGI-SW	412214326009	OCCUPIED	1208	SAN MATEO DR	2628 Rio Plato Drive	10/10/2023	10/24/2023
37	WATERLINE BOTTOM	High	PGI-SW	412214326010	OCCUPIED	1212	SAN MATEO DR	2628 Rio Plato Drive	10/18/2023	10/24/2023
Restore Vacant Lot / Set up new staging location / Transport Panels									10/23/2023	10/27/2023
32	WATERLINE BOTTOM	High	PGI-SW	412214330004	OCCUPIED	2615	RIO TIBER DR	2628 Rio Plato Drive	10/30/2023	10/31/2023
32	WATERLINE BOTTOM	High	PGI-SW	412214330005	OCCUPIED	2609	RIO TIBER DR	2628 Rio Plato Drive	10/31/2023	11/13/2023
32	WATERLINE BOTTOM	High	PGI-SW	412214330006	OCCUPIED	2601	RIO TIBER DR	2628 Rio Plato Drive	11/7/2023	11/17/2023
Transport Panels									11/20/2023	11/24/2023
8	WATERLINE BOTTOM	High	PGI-SW	412214405009	OCCUPIED	2121	CASSINO CT	2628 Rio Plato Drive	11/27/2023	12/1/2023
8	WATERLINE BOTTOM	High	PGI-SW	412214405008	OCCUPIED	2125	CASSINO CT	2628 Rio Plato Drive	11/29/2023	12/12/2023
8	WATERLINE BOTTOM	High	PGI-SW	412214405007	OCCUPIED	2201	CASSINO CT	2628 Rio Plato Drive	12/6/2023	12/15/2023
Restore Vacant Lot / Set up new staging location / Transport Panels									12/18/2023	