

Project: F2022112 Punta Gorda MAR Seawall Replacement

Date: 5/19/2023

Update No: Baseline



SEVERE PRIORITY

FEMA PROJECT CODE	CAUSE	PRIORITY	ZONE	PROPERTY ACCOUNTS	STATUS	STREET NUMBER	STREET NAME	Staging Location	Start Date	End Date
Set up Vacant Lot mobilize equipment									5/29/2023	6/2/2023
Transport Panels									6/5/2023	6/8/2023
55	TOP WATER BOTTOM	SEVERE	PGI-NW2	412214259006	OCCUPIED	2240	VIA ESPLANADE	959 Cimarron Dr	6/8/2023	6/13/2023
55	TOP WATER BOTTOM	SEVERE	PGI-NW2	412214259007	OCCUPIED	2200	VIA ESPLANADE	959 Cimarron Dr	6/12/2023	6/26/2023
55	TOP WATER BOTTOM	SEVERE	PGI-NW2	412214259008	OCCUPIED	2180	VIA ESPLANADE	959 Cimarron Dr	6/20/2023	6/23/2023
5	WATERLINE BOTTOM	SEVERE	PGI-NW2	412214232009	OCCUPIED	777	BAL HARBOR BLVD	959 Cimarron Dr	6/22/2023	7/6/2023
5	WATERLINE BOTTOM	SEVERE	PGI-NW2	412214232010	OCCUPIED	799	BAL HARBOR BLVD	959 Cimarron Dr	6/30/2023	7/16/2023
5	WATERLINE BOTTOM	High	PGI-NW2	412214232011	OCCUPIED	801	BAL HARBOR BLVD	959 Cimarron Dr	7/10/2023	7/21/2023
5	WATERLINE BOTTOM	High	PGI-NW2	412214232012	OCCUPIED	811	BAL HARBOR BLVD	959 Cimarron Dr	7/17/2023	7/28/2023
Transport Panels									7/31/2022	8/4/2022
5	WATERLINE BOTTOM	High	PGI-NW2	412214232013	OCCUPIED	827	BAL HARBOR BLVD	959 Cimarron Dr	7/24/2023	8/5/2023
5	WATERLINE BOTTOM	High	PGI-NW2	412214232014	OCCUPIED	843	BAL HARBOR BLVD	959 Cimarron Dr	7/31/2023	8/11/2023
47	WATERLINE BOTTOM	SEVERE	PGI-NW2	412214280002	OCCUPIED	912	MESSINA DR	959 Cimarron Dr	8/7/2023	8/9/2023
47	WATERLINE BOTTOM	SEVERE	PGI-NW2	412214280003	OCCUPIED	918	MESSINA DR	959 Cimarron Dr	8/8/2023	8/18/2023
47	WATERLINE BOTTOM	SEVERE	PGI-NW2	412214280004	OCCUPIED	932	MESSINA DR	959 Cimarron Dr	8/15/2023	8/29/2023
Restore Vacant Lot / Set up new staging location / Transport Panels									9/11/2023	9/22/2023
7	WATERLINE BOTTOM	SEVERE	PGI-NW2	412211430001	OCCUPIED	200	BELAIRE CT	1797 Belle CT	9/25/2023	10/13/2023
7	WATERLINE BOTTOM	SEVERE	PGI-NW2	412211430002	OCCUPIED	210	BELAIRE CT	1797 Belle CT	10/5/2023	10/13/2023
Restore Vacant Lot / Set up new staging location / Transport Panels									10/16/2023	10/20/2023
48	TOP LEAN	SEVERE	PGI-NW2	412211384002	OCCUPIED	2424	ROSA LN	2415 Flora LN	10/23/2023	11/7/2023
49	WATERLINE BREAK	SEVERE	PGI-NW2	412211385003	OCCUPIED	2447	ROSA LN	2415 Flora LN	10/31/2023	11/10/2023
49	WATERLINE BREAK	SEVERE	PGI-NW2	412211385004	OCCUPIED	2459	ROSA LN	2415 Flora LN	11/7/2023	11/10/2023
Restore Vacant Lot / Set up new staging location / Transport Panels									11/13/2023	11/17/2023
4	WATERLINE BOTTOM	High	PGI-NW2	412211484015	OCCUPIED	627	BAL HARBOR BLVD	391 Belair CT	11/20/2023	11/30/2023
4	WATERLINE BOTTOM	High	PGI-NW2	412211484016	OCCUPIED	641	BAL HARBOR BLVD	391 Belair CT	11/27/2023	12/13/2023
4	WATERLINE BOTTOM	High	PGI-NW2	412214232001	OCCUPIED	657	BAL HARBOR BLVD	391 Belair CT	12/7/2023	12/25/2023
4	WATERLINE BOTTOM	High	PGI-NW2	412214232002	OCCUPIED	673	BAL HARBOR BLVD	391 Belair CT	12/19/2023	12/22/2023
Restore Vacant Lot / Set up new staging location / Transport Panels										