

MARINE CONTRACTING GROUP - 9/11/23

NW1 - SEAWALL REPLACEMENT WORK PROGRAM FY 2023/2024

START WEEK OF	WALL PRIORITY	ADDRESS	ESTIMATED LENGTH	ACTUAL LENGTH	STATUS
5/31/23	SEVERE	HIBISCUS CT 2704	160	157	C
5/31/23	SEVERE	LIDO DR 227 233 239	216		U
6/19/23	SEVERE	LIDO DR 245 251 261	165	137	C
7/10/23	SEVERE	W MARION AVE 2821 2835	88		U
7/31/23	SEVERE	LA MANCHA CT 2838 2842 2846	152		U
8/21/23	SEVERE	PARISIAN CT 2511 2517 2523 2527	300		U
9/18/23	High	PARISIAN CT 2645 2646 2650	195		U
10/2/23	High	RIO LARGO CT 2530 2534	204		LTR
10/23/23	High	BRAZILIA CT 2501	30		
10/30/23	High	VIA PALOMA DR 2807 2813	48		
11/6/23	High	VENEZIA CT 236	66		
11/13/23	High	CORAL WAY 2807 2809	180		
11/27/23	High	SABAL DR 65 69	66		
12/4/23	High	OCEAN DR 69 73	98		
12/11/23	Med/Low	OCEAN DR 50 56 60 66 70 74 80	539		
TBD	Med	SABAL DR 87 91	176		
TBD	Med	BAYSHORE CT 150 160 170	121		
TBD	Med	BAYSHORE CT 110 120 130	140		
TBD	Med/Low	HIBISCUS DR 119 125 127	235		
TBD	Med	AQUA CT 2710 2730	170		
TBD	Med	HIBISCUS DR 7 11	76		
TBD	Med	W MARION AVE 2521	189		
TBD	Med	VIA PALOMA DR 2826 2830 2832	111		
TBD	Med	RIO LISBO CT 2539 2541	124		
TBD	Med	BRAZILIA CT 2554 2562 2572 2578	282		
TBD	Med	BRAZILIA CT 2578	54		
TBD	Med	LA MANCHA CT 2852/COLONY POINT DR 316 324	79		
TBD	Med	VIA PALOMA DR 2843	60		
TBD	Med	LA MANCHA CT 2845 2849	114		
TBD	Med	DON QUIXOTE DR 2861/SANCHO PANZA CT 2854	94		
TBD	Med	SANCHO PANZA CT 2850	80		
TBD	Med/Low	SANCHO PANZA CT 2800 2803 2804	222		
TBD	Med	SANCHO PANZA CT 2813 2817 2821	110		
TBD	Med	SANCHO PANZA CT 2833 2837 2841	172		
TBD	Low	SANCHO PANZA CT 2810 2814 2818	184		
TBD	Low	PARISIAN CT 2633	60		
TBD	Low	RIO LARGO CT 2527	66		
TBD	Low	COLONY POINT DR 230 236 240	94		
TBD	Low	LIDO DR 261	45		

