

**MARINE CONTRACTING GROUP PHASE II**  
**NE2 - SEAWALL REPLACEMENT WORK PROGRAM FY 2024/2025**

START WEEK OF	LOCATION #	WALL PRIORITY	ADDRESS	ESTIMATED LENGTH	ACTUAL LENGTH	STATUS
TBD	2032	MED	VIA CINTIA 534	126		
TBD	2025	MED	VIA DOLCE VITA 1610/1620	100		
TBD	2024	MED	VIA DOLCE VITA 1601/1605	109		
TBD	2013	MED/LOW	BRENDA CT 703/704	224		
TBD	2012	MED	BRENDA CT 704	96		
TBD	2008	MED	SANTA MARGERITA LN 702/706	96		
TBD	2006	MED	WINWARD CT 1201	130		
TBD	2003	LOW	DON JUAN CT 915/925/935	104		
TBD	2002	LOW	SAN MARINO CT 1580	182		
TBD	2028	LOW	BAL HARBOR BLVD 416	80		
TBD	2018	LOW	BAL HARBOR BLVD 740/760	74		
TBD	2016	LOW	APPIAN DR 1500/1510	37		
TBD	2020	LOW	VIA BIANCA 1600/1601	160		
TBD	2022	LOW	VIA BIANCA 1660	48		
TBD	2007	LOW	VIA TUNIS 601	201		
			<b>TOTAL</b>	<b>1767</b>	<b>0</b>	
		<b>LTR</b>	<b>Letter sent</b>			
		<b>U</b>	<b>Under Construction</b>			
		<b>C</b>	<b>Complete</b>			
					Revised	N/A