

**MARINE CONTRACTING GROUP PHASE 1**  
**BSI N S - SEAWALL REPLACEMENT WORK PROGRAM FY 2023/2024**

START WEEK OF	WALL PRIORITY	LOCATION	ADDRESS	ESTIMATED LENGTH	ACTUAL LENGTH	STATUS
	Low	8004	SAN PIETRO CT 3995 3998	102	101	C
	Low	8010	ANTALYA CT 709 715	80	81	C
			<b>TOTAL</b>	<b>3467</b>	<b>3552</b>	
	U		<b>Under Construction</b>			
	C		<b>Complete</b>			
	LTR		<b>Letter sent</b>		Revised	8/30/2024