

Buckley's Pass

Additional Harbor Access

Project Timeline

2018	2018	2019	2019	2019
November	December	January	February	March
Award Specific Authorization #3 to Master Agreement for engineering services to Hans Wilson & Associates (11/7) HWA to begin construction plans (30-45 days)	Public Hearing on Special Assessment Resolution of Intent UCM (12/5) HWA to finalize construction plans City to begin bid process (150 days)	HWA to update Engineer's Opinion of Probable Cost City to fine tune total project costs Property Closing (1/15) Apply for Char Co. MAC grant funding (due 1/31)	Public Hearing on Initial Assessment Resolution (2/6)	Mail First Class Notices to benefitted property owners & publish Notice of Public Hearing to adopt Final Assessmen Resolution (20 days prior to public hearing



Buckley's Pass

Additional Harbor Access

Project Timeline

2019	2019	2019	2019	2019
April	May	June/July	September	October/Novembe
Public Hearing on Final Assessment Resolution (4/3) Special Assessment Prepayment Period begins (4/10)	City award construction contract Contractor to order materials and mobilize (30 days)	Contractor to start construction on access channel (120 days) Prepayment Period ends (7/1)	City certifies Assessment Roll to Tax Collector (9/15)	Buckley's Pass open for navigation Tax Bill mailed by County (11/1)